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1. APPROVAL OF THE AGENDA AND INTRODUCTORY REMARKS  

Outcome 

The PMG chairperson welcomed the participants and introduced the meeting, which was held remotely. No 

additional items were proposed for inclusion on the agenda. The PMG members approved the agenda.  

2. CDAD ONBOARDING TO T2S 

Background documentation   

• CDAD onboarding to T2S 

• Annex A 

• Annex B 

• Annex C   

Outcome 

The PMG took note of the changes made on Annex A since their review of the User Testing and Migration 

Strategy v0.1. Additionally, the PMG was informed of the CDAD planned activities for the Pre-Migration and 

Migration Weekend. 

A PMG member asked whether any potential impacts have been identified on a possible migration of BNBGSSS 

to T2S, also in September 2023. The ECB confirmed the assumption that BNBGSSS will also request a migration 

date for September 2023 and positive synergies of a joint migration of both CSDs from the Bulgarian market do 

exist. The PMG took note that further information and deliverables will be provided in due course for the 

BNBGSSS. 

The PMG agreed to review CDAD User Testing and Migration Strategy v0.2 (including Annex A, B and C) via a 

Written Procedure by 20 January 2023, with the assumption of common timeslots for the migration of both CDAD 

and BNBGSSS to T2S. The updated documentation will be provided to the PMG for endorsement in the next 

PMG Meeting on 7 February 2023.  
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3. ANY OTHER BUSINESS 

Outcome 

No topics were discussed under Any Other Business.  
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