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T2S DWH Data 
Migration
OLD PLANNING

A

today

LTSI-DWH landing zone data migration15/06/23 (UTEST)

LTSI-DWH landing zone data migration11/08/23 (PROD)

LTSI-DWH core & enterprise data migration30/06/23 (UTEST)

21/07/23 (UTEST)

25/08/23 (PROD) LTSI-SDWH core & enterprise data migration

Testing

Development of Migration jobs finished and successfully tested
15.3.2024

Year 2023 and 2022 migrated

Year 2021 migrated

Year 2020 migrated

Year 2019 migrated

Year 2018 migrated

Year 2017 migrated

Year 2016 migrated 03.06.

Year 2015 migrated 07.06. 

27.05.

20.05.

06.05.

22.04.

08.04.

25.03.

T2S DWH Data Migration
NEW PLANNINGB

• Because of the high Data Volumes the Load of Migration Data  can only happen during the weekends
• The Data will be loaded based on time frames instead of data objects to have directly full year view and will, after completion of the 

development of new migration jobs, start with the most recent year
• New migration jobs: we will use the normal – daily in use  - data load jobs and modify them especially for the data migration needs
• Using proven data load techniques ensures the robustness of the process
• Success control after each migration batch by means of checking the data and if they are query able from the database and reports and 

subsequent 4CB reporting to PMG/OMG
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